
 
 
 
 

AGENDA 
 

DEPARTMENT OF TRANSPORTATION 
 

TRANSPORTATION and NATURAL RESOURCES COMMITTEE 
STATE ADMINISTRATIVE BOARD 

 
T&NR Meeting: July 10, 2002 - Secretary of State’s Office, 3:30 PM 

State Administrative Board Meeting: July 16, 2002 - State Capitol, 11:00 AM 
 

******************* 
 
 AUTHORIZATIONS TO SUBCONTRACT 
 
1. Curbco, Inc.               Curb Sweeping               $ 38, 509.50 

P.O. Box 70 
Swartz Creek, MI 48473 

 
Approval is requested authorizing the St. Clair County Road Commission to award a 
subcontract to provide for curb and barrier wall sweeping on the State trunkline system 
within St. Clair County.  Upon mutual agreement of both parties, the contract may be 
extended for two (2) additional one-year periods.  The project was advertised and one bid 
was reviewed and accepted by the selection committee.   The contract term is from the date 
of award through December 31, 2002.  Source of Funds: 100% State Restricted Trunkline 
Funds. 

 
2. Lois Kay Contracting  Joint Repair, Cold Milling               $582,483.73 

306 Stoker Drive   and Bituminous Paving 
Saginaw, MI 48604 

 
Approval is requested authorizing the city of East Lansing to award a subcontract to provide 
for 1.78 miles of joint repair, coldmilling and bituminous paving and placement of pavement 
markings on I-69 business loop in the city of  East Lansing.  The project was advertised and 
three bids were  received.  The lowest bid was selected.  The contract term is from the date 
of award through September 30, 2002.  Source of Funds: 100% State Restricted Trunkline 
Funds. 

 
*Denotes a non-standard contract/amendment 
7/5/02 Page 1 of  37



3. Kel-Cris Corporation  Concrete Patching   $ 664,000.00 
P.O. Box 362 
Williamston, MI 48895  

 
Approval is requested authorizing the Oakland County Road Commission to award a 
subcontract to provide for concrete patching on US-24 (Telegraph) from Square Lake to 
Orchard Lake northbound, M-59 from Paddock to Dequindre, I-96 and I-696 from 
Farmington to Novi and I-75 Bridge Deck approaches near Clarkston Road.  The project 
was advertised and four bids were  received.  The lowest bid was selected.  The contract 
term is from the date of award through September 30, 2002.  Source of Funds: 100% State 
Restricted Trunkline Funds. 

 
 
 CONTRACTS 
 
4. Railroad Force Account Work 

Master Agreement (94-0801) between MDOT and Canadian National/Grand Trunk Western 
Railroad dated October 11, 1994,  provides for improvements under JN 47816  to a two 
track crossing of CN/GTW on M-52  in the city of Perry, Shiawassee County.  These 
improvements include crossing reconstruction  with the modernization of cantilever flashers 
and gates on M-52 and a temporary crossing at Madison Street with half roadway flashers 
and gates concurrent with a major roadway reconstruction project in 2003 on M-52 in the 
city of Perry. 

 
Estimated Funds: 

 
Federal Highway Administration  $516,000   
State Restricted Trunkline   $  57,000 
Total      $573,000 

 
5. AERONAUTICS - Rehabilitate Taxiway 

Contract (2002-0541) between MDOT and the Jackson County Board of Commissioners will 
provide Federal and State grant funds for rehabilitation of Taxiway A and B, including 
construction supervision, at Jackson County-Reynolds Field Airport in Jackson, Michigan.  
This is a sub-grant issued pursuant to the condition of the block grant given to MDOT by the 
Federal Aviation Administration (FAA).  The contract will be in effect for a period of 36 
months from the date of award.  Source of Funds:  Federal Aviation Administration Funds 
(via Block Grant) - $311,580; State Restricted Aeronautics Funds - $17,310; Jackson County 
Funds - $17,310; Contract Total - $346,200. 
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6. AERONAUTICS - Construct Taxilane; Pavement Marking, Land Acquisition 
Contract (2002-0542) between MDOT and the Menominee/Marinette Twin County Airport 
Commission will provide Federal and State grant funds for construction of a taxilane, 
pavement marking of Runway 3/21, land acquisition and clearing of Parcel 282, including 
construction supervision, at the Menominee/Marinette Twin County Airport in Menominee, 
Michigan.  This is a sub-grant issued pursuant to the condition of the block grant given to 
MDOT by the Federal Aviation Administration (FAA).  The contract will be in effect for 36 
months from the date of award.  Source of Funds:  Federal Aviation Administration Funds 
(via Block Grant) - $198,000; State Restricted Aeronautics Funds - $8,503; Twin County 
Airport Commission Funds - $13,497; Contract Total - $220,000. 

 
7. AERONAUTICS - Airport Awareness Project 

Contract (2002-0547) between MDOT and the Dickinson County Board of Commissioners 
will  provide for a grant to implement the Airport Awareness Project under the Michigan Air 
Service Program at Ford Airport in Iron Mountain, Michigan. The contract will be in effect 
for 12 months from the date of award. The cost of the project is estimated to be $22,222. 
Source of Funds:  $20,000 from State Restricted Aeronautics Funds, and $2,222 from the 
Dickinson County Board of Commissioners. 

 
8. AERONAUTICS - Rehabilitation of Runway 

Contract (2002-0556) between MDOT and the City of Allegan will provide Federal and 
State grant funds for the rehabilitation of Runway 10/28, including construction supervision, 
at Padgham Field in Allegan, Michigan.  This is a sub-grant issued pursuant to the condition 
of the Block Grant given to MDOT by the Federal Aviation Administration (FAA).  The 
contract will be in effect for 36 months from the date of award.  Source of Funds:  Federal 
Aviation Administration Funds (via block grant) - $334,800; State Restricted Aeronautics 
Funds - $18,600; City of Allegan Funds - $18,600; Contract Total - $372,000. 

 
9. AERONAUTICS - Apron Rehabilitation 

Contract (2002-0557) between MDOT and the Mason County Board of Commissioners will 
provide Federal and State grant funds for apron rehabilitation, apron/roadway lighting, 
building demolition and fencing, including construction supervision, at the Mason County 
Airport in Ludington, Michigan.  This is a sub-grant issued pursuant to the condition of the 
Block Grant given to MDOT by the Federal Aviation Administration (FAA).  The contract 
will be in effect for 36 months from the date of award.  Source of Funds:  Federal Aviation 
Administration Funds (via Block Grant) - $150,110; State Restricted Aeronautics Funds - 
$8,340; Mason County Funds - $40,550; Contract Total - $199,000. 
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10. AERONAUTICS - Land Acquisition Costs and Preliminary Engineering 
Contract (2002-0558) between MDOT and the City of Detroit will provide Federal and State 
grant funds for demolition of DeLaSalle School, land acquisition costs and Exhibit A, Master 
Plan, Runway Safety Area (RSA) Study, and Railroad Relocation Study at the Detroit City 
Airport in Detroit, Michigan.  Federal funds will be made available through a grant from the 
Federal Aviation Administration (FAA).  The contract will be in effect for 36 months from 
the date of award.  Source of Funds:  Federal Aviation Administration Funds (via Block 
Grant) - $1,431,000; State Restricted Aeronautics Funds - $23,700; City of Detroit Funds - 
$135,300; Contract Total - $1,590,000. 

 
11. AERONAUTICS - Expand Parking Lot and Hangar Area 

Contract (2002-0559) between MDOT and the Alpena County Board of Commissioners will 
provide Federal and State grant funds for expansion of a parking lot, expansion of the hangar 
area, construction of freight ramp, design of rehabilitation for vault, apron and parking lot 
lighting, and design of fence for the terminal area at the Alpena County Regional Airport in 
Alpena, Michigan.  Federal funds will be made available through a grant from the Federal 
Aviation Administration (FAA).  The contract will be in effect for 36 months from the date 
of award.  Source of Funds:  Federal Aviation Administration Funds (via Block Grant) - 
$774,000; State Restricted Aeronautics Funds - $43,000; Alpena County Funds - $43,000; 
Contract Total - $860,000. 

 
12. AERONAUTICS - Fencing and Purchase of Snow Removal Equipment 

Contract (2002-0560) between MDOT and the Houghton County Board of Commissioners 
will provide Federal and State grant funds for animal control fencing with perimeter road 
and purchase of a snow removal equipment tractor loader with a broom at the Houghton 
County Memorial Airport in Hancock, Michigan.  Federal funds will be made available 
through a grant from the Federal Aviation Administration (FAA).  The contract will be in 
effect for  36 months from the date of award.  Source of Funds:  Federal Aviation 
Administration Funds (via Block Grant) - $650,000; State Restricted Aeronautics Funds - 
$36,000; Houghton County Funds - $36,000; Contract Total - $722,000. 

 
13. AERONAUTICS - Sewer and Water 

Contract (2002-0561) between MDOT and the Northwestern Regional Airport Commission 
(NRAC) will provide Federal and State grant funds for terminal building sewer and water 
(Phase 1) at the Cherry Capital Airport in Traverse City, Michigan.  Federal funds will be 
made available through a grant from the Federal Aviation Administration (FAA).  The 
contract will be in effect for 36 months from the date of award.  Source of Funds:  Federal 
Aviation Administration Funds (via Block Grant) - $406,800; State Restricted Aeronautics 
Funds - $22,600; NRAC Funds - $22,600; Contract Total - $452,000. 
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14. *BUREAU OF HIGHWAYS - Special Assistant Attorney General 
Contract (2002-0563) between MDOT and Gary D. Strauss will provide for Mr. Strauss to 
provide legal services as a Special Assistant Attorney General representing MDOT with 
regard to eminent domain matters and/or related matters in Michigan Department of 
Transportation v. PSI Realty, Inc., n/k/a Plastic Systems, Inc., in accordance with an 
appointment by and under the direction of the Attorney General. The contract term will be 
July 16, 2002, through July 15, 2004. Mr. Strauss will be paid $90 per hour. The maximum 
contract amount will be $97,500. Source of Funds: Federal Highway Administration Funds 
and/or State Restricted Trunkline Funds, depending on the particular project. 

 
15. *CONSTRUCTION & TECHNOLOGY - IDS Research Services 

Contract (2002-0546) between MDOT and Wayne State University will provide for research 
services to be performed on an as needed/when needed basis.  The contract will be in effect 
from the date of award through three years.  The total contract amount will be $4,000,000, 
and the maximum amount of each authorization will be $1,000,000.  Authorizations over 
$100,000 will be submitted to the State Administrative Board for approval.  Source of 
Funds: 80% Federal Highway Administration Funds and 20% State Restricted Trunkline 
Funds. 

 
16. *Design - IDS Design Consultant Services 

Retroactive Authorization Revision (Z22/R1) under Contract (2000-0059) between MDOT 
and Rowe, Inc., will retroactively add soil boring work to the scope of work and increase the 
authorization amount by $17,000.  The original authorization (Z22) provides for the design of 
I-75 from I-475 to the Saginaw County Line in Genesee County (CS 25032 - JN 45899C).  
The authorization term remains unchanged, June 20, 2001, through March 9, 2003.  The 
revised authorized amount will be $237,000.  The contract term is March 9, 2000, through 
March 9, 2003. Source of Funds: 90% Federal Highway Administration Funds and 10% State 
Restricted Trunkline Funds. 
 

17. DESIGN - Increase Scope and Amount 
Amendatory Contract (2000-0024/A7) between MDOT and Orchard Hiltz & McCliment, 
Inc., will add additional televising and storm sewer cleaning work and increase the contract 
amount by $59,249.02.  The original contract provides for the design of the reconstruction of 
US-12 (Michigan Avenue) from Firestone Avenue to Livernois Road in the cities of 
Dearborn and Detroit, Wayne County.  The contract term remains unchanged, March 3, 
2000, through December 31, 2002.  The revised contract amount will be $1,564,691.73.  
Source of Funds: 81.85% Federal Highway Administration Funds and 18.15% State 
Restricted Trunkline Funds. 
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18. DESIGN - IDS Design Consultant Services 

Authorization Revision (Z1/ R2) under Contract (2000-0165) between MDOT and Tetra 
Tech MPS will provide for the resurfacing of the westbound entrance loop ramp and the 
westbound exit ramp and the provision of plans and quantities for the demolition of the I-94 
rest area and will increase the authorization amount by $23,021.57. The original 
authorization (Z1) provides for the design of I-94/Baker Road interchange improvements in 
Washtenaw County. The authorization term remains unchanged, June 6, 2000, through 
March 9, 2003. The revised maximum authorization amount will be $595,884.75. The 
contract term is March 9, 2000, through March 9, 2003. Source of Funds: 100% State 
Restricted Trunkline Funds. 

 
19. DESIGN - IDS Consultant Services 

Authorizations (Z7/8/9/10/11) under Contract (2000-0199) between MDOT and Consoer 
Townsend Envirodyne Engineers of Michigan, Inc., are all part of a project located on M-59; 
the total of these five authorizations will be $603,786.90. Authorization (Z7) will provide for 
the design of the northbound and southbound Adams Road Bridges over M-59  
(CS 63043 - JN 30154D) in Oakland County. The work items will include design of the new 
bridges, widening, overlay, bridge removal, etc. The authorization amount will be 
$176,106.71, and the authorization will be in effect from the date of award through March 9, 
2003. The contract term is March 9, 2000, through March 9, 2003. Source of Funds: 100% 
State Restricted Trunkline Funds. 

 
20. DESIGN - IDS Consultant Services 

Authorizations (Z7/8/9/10/11) under Contract (2000-0199) between MDOT and Consoer 
Townsend Envirodyne Engineers of Michigan, Inc., are all part of a project located on M-59; 
the total of these five authorizations will be $603,786.90. Authorization (Z8) will provide for 
the design of the M-59 westbound off-ramp bridge over the Adams Road on-ramp 
(CS 63043 - JN 30154E) in Oakland County. The work items will include design of a new 
bridge, widening, overlay, bridge removal, etc. The authorization amount will be $81,224.58, 
and the authorization will be in effect from the date of award through March 9, 2003. The 
contract term is March 9, 2000, through March 9, 2003. Source of Funds: 100% State 
Restricted Trunkline Funds. 

 
21. DESIGN - IDS Consultant Services 

Authorizations (Z7/8/9/10/11) under Contract (2000-0199) between MDOT and Consoer 
Townsend Envirodyne Engineers of Michigan, Inc., are all part of a project located on M-59; 
the total of these five authorizations will be $603,786.90. Authorization (Z9) will provide for 
the design of the M-59 eastbound bridge over the Grand Trunk Western Railroad (CS 
63043 - JN 30154F) in Oakland County. The work items will include design of a new bridge, 
widening, overlay, bridge removal, etc. The authorization amount will be $165,220.74, and 
the authorization will be in effect from the date of award through March 9, 2003. The 
contract term is March 9, 2000, through March 9, 2003. Source of Funds: 100% State 
Restricted Trunkline Funds. 

22. DESIGN - IDS Consultant Services 
Authorizations (Z7/8/9/10/11) under Contract (2000-0199) between MDOT and Consoer 
Townsend Envirodyne Engineers of Michigan, Inc., are all part of a project located on M-59; 
the total of these five authorizations will be $603,786.90. Authorization (Z10) will provide for 
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the design of the M-59 westbound bridge over the Grand Trunk Western Railroad (CS 
63043 - JN 30154G) in Oakland County. The work items will include design of a new bridge, 
widening, overlay, bridge removal, etc. The authorization amount will be $165,220.74, and 
the authorization will be in effect from the date of award through March 9, 2003. The 
contract term is March 9, 2000, through March 9, 2003. Source of Funds: 100% State 
Restricted Trunkline Funds. 

 
23. DESIGN - IDS Consultant Services 

Authorizations (Z7/8/9/10/11) under Contract (2000-0199) between MDOT and Consoer 
Townsend Envirodyne Engineers of Michigan, Inc., are all part of a project located on M-59; 
the total of these five authorizations will be $603,786.90. Authorization (Z11) will provide for 
the design of the Adams Road Bridge over M-59 (CS 63043 - JN 30154K) in Oakland 
County. The work items will include design of the new bridges, widening, overlay, bridge 
removal, etc. The authorization amount will be $16,014.13, and the authorization will be in 
effect from the date of award through March 9, 2003. The contract term is March 9, 2000, 
through March 9, 2003. Source of Funds: 100% State Restricted Trunkline Funds. 

 
24. * DESIGN - Increase Time, Scope and Amount 

Amendatory Contract (2001-0338/A3) between MDOT and Wilbur Smith Associates, Inc., 
Michigan, will provide all work related to designing this relocation and reconstruction project 
(CS 11016/11112 - JN 49719C/49719D/50793D) and increase the contract amount by 
$5,681,916.33.  The project is divided into two phases: Phase 1 is located on I-94 from west 
of Britain Road to east of the I-94/I-196 interchange (project length is 3.35 miles).  Phase 2 
is on the new US-31 alignment from north of Napier Road to the I-94/I-94BL interchange in 
Benton Township, Berrien County (project length is 2.48 miles).  The original contract 
provides for design of the reconstruction of US-31 from Napier Road to I-94 in the county of 
Berrien (CS 11016/11112 - JN 49719). The contract term will be extended from March 26, 
2001, through January 30, 2006.  The revised total contract amount will be $8,429,693.53.  
Source of Funds: 100% State Restricted Trunkline Funds (for JN 49719C and JN 49719D) 
and 80% Federal Highway Administration Funds and 20% State Restricted Trunkline Funds 
(for JN 50793D). 

 
 
 
 
 
 
25. DESIGN - IDS Design Consultant Services 

Authorization (Z9) under Contract (2002-0305) between MDOT and Wilcox Professional 
Services, LLC, will provide for the design of west of 68th Avenue to east of 16th Avenue in 
the city of Coopersville, in Ottawa County (CS 70063 - JN 50804C). The work items include 
the preparation of required plans, cross-sections, details, and specifications; computation 
and verification of plan quantities; preparation of permanent signing plans and special 
revisions; performance of storm sewer design calculations; preparation of roadway 
pavement and soils investigations; preparation of staging plans; and preparation of special 
provisions for traffic maintenance and pavement marking. The length of the project is 8.75 
miles. This authorization (Z9) is for $680,000, and the authorization will be in effect from the 
date of award through February 22, 2005. The contract term is February 22, 2002, through 
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February 22, 2005. Source of Funds: 100% State Restricted Trunkline Funds. 
 
26. REAL ESTATE - IDS Real Estate 

Contract (2002-0540) between MDOT and Judeh & Associates will provide for all 
aspects of technical, appraisal, acquisition, and property management services for the 
Real Estate Division to be performed on an as needed/when needed basis.  The contract 
will be in effect from the date of award through 36 months.  The maximum contract 
amount will be $500,000, and the maximum amount of any authorization will be 
$90,000.  Source of Funds:  Federal Highway Administration Funds, State Restricted 
Trunkline Funds, or Local Funds depending on the specific project of each authorization. 

 
27. *TRAFFIC & SAFETY - Consultant Services 

Amendatory Contract (98-0030/A5) between MDOT and URS Corporation Great Lakes 
will increase the authorization maximum of the contract from $500,000 to $565,924.58 
for Authorization (Z4) only.  The original contract provides for professional services to be 
performed on an as needed/when needed basis.  The contract term is February 11, 
1998, through December 31, 2002.  The maximum total contract amount remains 
unchanged at $2,000,000.  Source of Funds: Federal, State Restricted, or Local funds, 
depending on the particular project authorized. 

 
28. TRANSPORTATION PLANNING - Time Extension 

Amendatory contract (93-1389/A13) between MDOT and Smith Group JJR will provide 
for approximately a 3 ½ month extension of time to allow the consultant sufficient time 
to complete the services.  The original contract provides for professional services to 
prepare a draft and final Environmental Impact Statement for proposed US-31 Petoskey 
area improvements in Emmet County.  The revised contract term will be August 9, 1993, 
through October 31, 2002.  The contract amount of $3,768,540.76 remains unchanged.  
Source of Funds:  Federal Highway Administration Funds - $3,014,838.08; State 
Restricted Trunkline Funds - $753,702.68. 

 
 
 
29. *UPTRAN - MichiVan Vanpool Enhancement Contract      
  

Amendatory Contract (2000-0372/A4) between MDOT and VPSI, Inc., will provide for the 
development of an individual passenger billing system in lieu of a manual volunteer driver 
collection system, will add a line item for the development of the electronic passenger billing 
system, will shift  $40,000 to the new line-item for the electronic passenger billing system, 
and will extend the contract term by three months to allow VPSI the time needed to develop 
and implement the passenger billing system. Fare collection responsibilities will move from 
volunteer drivers to VPSI, making the program more appealing and simple to those riding on 
a MichiVan. VPSI will be required to repay a portion of the investment back to MDOT if the 
electronic billing system is used in other field offices owned or operated by VPSI on or 
before September 30, 2006.  The original contract provides funding to defray the monthly 
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capital costs of operating new vanpools and empty seats on existing vanpools due to 
passenger turnover.  

 
The revised contract term will be October 1, 1999, through December 31, 2002. The contract 
amount remains unchanged at $797,532. Source of Funds: Federal Highway Administration 
Funds - $677,082 (FY 2000 - $235,900; FY 2001 - $81,599; FY 2002 - $359,583); State 
Restricted Comprehensive Transportation Funds - $120,450  
(FY 2001 - $72,725;  FY 2002 - $47,725).  

 
30. UPTRAN - Rideshare             

Contract (2002-0530) between MDOT and Southeast Michigan Council of Governments 
(SEMCOG)  will  provide support to local ridesharing efforts for FY2002.  SEMCOG  will 
develop an area-wide rideshare program to recruit persons to use carpools and vanpools as 
an alternative transportation mode to the single occupant vehicle work commute trip.  This 
reduces energy consumption, traffic congestion, air pollution, and parking problems while 
making our roadways safer by reducing the number of vehicles using them.  Funds will be 
from the Congestion Mitigation Air Quality (CMAQ) Program.  The contract amount will be 
$318,218.   The term of the contract is from July 1, 2002 and extends through June 30, 2003. 
 The contract is retroactive due to the term matching the federal grant effective date. This is 
one of the retroactive contract categories exempted by the State Administrative Board (SAB) 
on October 6, 1992, from the SAB retroactive contract policy. Source of Funds:  100% 
Federal Highway Administration Funds. 

 
 
 
 
 
 
 
 
 
 EXTRAS 
31. Item Number 2002 - 32 
 

88020 - 47140A -   Local Agency Project 
  

Contractor   C. A. Hull Co., Inc. 
8177 Goldie Road 
Walled Lake, Michigan  48390 

 
Designed by:     Local Agency 
Engineer's Estimate:  $4,166,424.90 

 
Description of Project: 
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Rehabilitation of a bascule bridge, including replacement of deck, replacement of some structural steel, 
cleaning and painting of all structural steel surfaces, and rehabilitation of the mechanical and electrical 
systems on 10th Street bridge over the Black River in the city of Port Huron, St. Clair County. 

 
Administrative Board Approval Date                   March 7, 2000 
Contract Date            April 7, 2000 
Original Contract Amount $5,166,424.90 
Total of Overruns/Changes (Approved to Date) -48,674.86 - 0.94 % 
Total of Extras and 
     Adjustments (Approved to Date)    342,429.35 + 6.63 % 
THIS REQUEST         80,452.42 + 1.55 % 

 
Revised Total    $5,540,631.81 + 7.24 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract 
5.69% over the original budget for an Authorized to Date Amount of $5,460,179.39. 

 
Approval of this extra will place the authorized status of the contract 7.24 % over (+$374,206.91) the 
Original Budget. 

 
Extras Previously Approved by Administrative Board:    None 

 
Contract Modification Number(s):  21; 23 r. 3 

 
 
 
 
 
 

This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 
 

Manual Lifting of Bascule Leafs 20,000.00dlrs @ $1.00/dlrs $ 20,000.00 
Overtime for Expedited Work 36,015.76dlrs @ $1.00/dlrs    36,015.76  
Machinery Alignment - Modified 17,493.70dlrs @ $1.00/dlrs      17,493.70 
Tail Lock Installation - Modified   6,942.96dlrs @ $1.00/dlrs      6,942.96 
Total       $ 80,452.42 

 
Reasons for Extras/Adjustments: 

 
For pay item one above, Manual Lifting of Bascule Leafs,  the operator's building was stripped for 
asbestos abatement.  The electronic controls to operate the structure were not able to be accessed 
while the asbestos abatement was taking place.  Navigation requirements were met by a manual lift 
system.  The price includes the engineering, equipment, two truck cranes and over 300 man hours of 
labor to rig, lift and block the bridge in the up position.  The work was necessary in order to comply 
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with the open to navigation/traffic dates.  The price is based on the contractor invoice costs. Records 
are on file in the project office. 

 
For pay item two above, Overtime for Expedited Work after the work was started asbestos was 
discovered in the control house.  The asbestos had to be removed before the planned control house 
reconstruction could proceed.  This can cause a delay in the completion of the project.  The project is 
on a tight schedule due to navigational requirements set by the Coast Guard for the Black River.  This 
item of work compensates the contractor for the expedited work to satisfy the Coast Guard 
requirements. 

 
For pay items three and four above, these pay items are required to facilitate the proper placement, 
alignment and securing of the new bridge operating machinery in the machine rooms of both the 
north leaf and south leaf.  There was not a pay item set up for this in the original plans.  All 
supporting documentation is in the project files.   

 
 78.92% FHWA, 14.80 % State Restricted Trunkline, 6.28%  City of Port Huron 
 Funding Percentages For This Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction 
was interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative  Board. 
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32. Item Number 2002 - 33 
 

77032 - 47050A -   Local Agency Project 
  

Contractor   Zito Construction 
8033 Fenton Road 
Grand Blanc, Michigan  48439-8998 

 
Designed by:     Local Agency 
Engineer's Estimate:  $6,889,827.65 

 
Description of Project: 

 
1.96 km of bituminous cold milling, resurfacing roadway reconstruction, enclosed drainage, water main 
alterations, and traffic signal installation on I-94BL from Ravenswood Street northeasterly to Reid 
Street, in the city of Port Huron, St. Clair County. 

 
Administrative Board Approval Date       March 6, 2001 
Contract Date             March 26, 2001 
Original Contract Amount       $5,706,097.65 
Total of Overruns/Changes (Approved to Date)     - 646,670.45 - 11.33  % 
Total of Extras and 
     Adjustments (Approved to Date)     338,498.52 + 5.93 % 
THIS REQUEST   7,239.45 + 0.13 % 

 
Revised Total    $5,405,165.17 - 5.27  % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract   
5.40 % under the original budget for an Authorized to Date Amount of $5,397,925.72. 

 
Approval of this extra will place the authorized status of the contract - 5.27 % under  
(-$300,932.48) the Original Budget. 

 
Extras Previously Approved by Administrative Board:  None 

 
Contract Modification Number(s):  22, r.5 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Concrete pavement, reinforced 220mm 85.17m2 @ $85.00/m2  $7,239.45 
Total       $7,239.45 
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Reasons for Extras/Adjustments: 
 

For the pay item above after the project was started it was required to provide concrete patches on 
one street for the utility trenches.  Bituminous patches were set up in the plans.  The City of Port 
Huron requested the concrete patches and has agreed to pay 100% of this item. 

 
 47.32% FHWA, 43.09% City of Port Huron, 9.59% State Restricted Trunkline 
 Funding Percentages for This Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction 
was interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board. 

 
33. Item Number 2002 - 34 
 

77111 - 49014A -   Department Project 
  

Contractor   Dan's Excavating 
12955  23 Mile Road 
Shelby Township, Michigan  48315  

 
Designed by:     Consultant 
Engineer's Estimate:  $2,544,209.30 

 
Description of Project: 

 
Building demolition, parking lot reconstruction, generator relocation, truck cargo inspection facility 
expansion, and sewer and watermain alterations on I-94 at the Blue Water Bridge Plaza, in the city of 
Port Huron, St. Clair County. 

 
Administrative Board Approval Date         June 6, 2000 
Contract Date           June 8, 2000 
Original Contract Amount $2,520,072.50 
Total of Overruns/Changes (Approved to Date) - 7,320.46 -  0.29 % 
Total of Extras and 
     Adjustments (Approved to Date)  292,854.19  + 11.62 % 
THIS REQUEST   1,256.10 + 0.05 % 

 
Revised Total    $2,806,862.33 + 11.38 % 

 
 

 
 
 
 

SUMMARY: 

 
*Denotes a non-standard contract/amendment 
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The total of all Extras and Overruns approved to date, before this request, places this contract  
11.33% over the original budget for an Authorized to Date Amount of $2,805,606.23. 

 
Approval of this Extra will place the authorized status of the contract 11.38% over (+$286,789.83) 
the Original Budget. 

 
Extras Previously Approved by Administrative Board:   28, which include: 

 
Feeder Changes for Panel for LPG        
Insulate Domestic Cold Water  
Insulation for the Stand by Generator  
Revisions to Hot Water Heat System  
Bumper Posts 
Generator Rental 
Relocate Standby Generator 
5/4" Boards 
Camera for TCIF Parking Lot    
Installing Receptacles        
Copier Outlets        
Irrigation Buildings Outlets    
Fire door holder/release 
Remove Existing Stairs (portion)     
Furnish/Install Closure Plates    
Painting Existing Corridor       
Hand Hole Setting and Conduit Cleanout        
100 Pair Phone Cable     
Temporary Heat  
Exterior Hand Rails 
Access Panel Doors 
Light Switches       
Light Standards      
Painting      
Temporary Barrier Wall    
Sealing Exposed Block on TCIF Roof  
Rework Core Board Duct Shaft  
In-line Pump  

 
Contract Modification Number(s):  20, r.2 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
False Wall  1,256.10 dlr @ $1.00/dlr   $1,256.10 

  Total       $1,256.10 
Reasons for Extras/Adjustments: 

 

 
*Denotes a non-standard contract/amendment 
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For the pay item above, False Wall; it was required to construct a false wall to receive the elevator 
door frame and hardware. The price is considered reasonable for the work involved and all 
supporting records are in the project files. 

 
 90.78% State Restricted Trunkline, 9.22% FHWA 
 Funding Percentages for this Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction 
was interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative  Board. 

 
34. Item Number 2002 - 35 
 

82024 - 48607A -   Department Project 
  

Contractor   Dan's Excavating 
12955  23 Mile Road 
Shelby Township, Michigan  48315  

 
Designed by:     MDOT 
Engineer's Estimate:  $22,675,736.90 

 
Description of Project: 

 
10.4 km of bituminous cold milling, resurfacing, and concrete pavement repair on I-94 from I-96 
easterly to Connor Avenue, concrete ramp reconstruction, and rehabilitation of eight structures at the 
I-94/I-75 interchange, in the city of Detroit, Wayne County. 

 
Administrative Board Approval Date February 19, 2002 
Contract Date      March 13, 2002 
Original Contract Amount $22,568,317.89 
Total of Overruns/Changes (Approved to Date) 00.00 + 0.00 % 
Total of Extras and 
Adjustments (Approved to Date)  00.00. + 0.00 % 
THIS REQUEST          130,000.00 + 0.57 % 

 
Revised Total    $22,698,317.89 + 0.57 % 

 
 

 
 
 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract   

 
*Denotes a non-standard contract/amendment 
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0.00% over the original budget for an Authorized to Date Amount of $22,568,317.89. 
 

Approval of this extra will place the authorized status of the contract 0.57% over (+$130,000.00) the 
Original Budget. 

 
Extras Previously Approved by Administrative Board:   None 

 
Contract Modification Number(s):  2, r. 2 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Contractor Staking  130,000.00dlr@$1.00/dlr $130,000.00 
Total       $130,000.00  

 
Reasons For Extras/Adjustments: 

 
For the pay item above the proposal on this project has a special provision for contractor staking. The 
provision describes three pay items for contractor staking.  Only one of these pay items was listed in 
the bid items of work.  This pay item compensates the contractor for work on the other two required 
pay items. Records will be kept on the actual costs and will be available in the project files. 

 
 90% FHWA, 8.76% State Restricted Trunkline, 1.24% City of Detroit 
 Funding Percentages for this Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction 
was interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative  Board. 

 
35. Item Number 2002 - 36 
 

82457 - 47458A -   Local Agency Project 
  

Contractor   Walter Toebe Construction Company 
29001 Wall Street, P.O. Box 930129 
Wixom, Michigan    48393 

 
Designed by:     Consultant 
Engineer's Estimate:  $3,486,897.25 

 

 
*Denotes a non-standard contract/amendment 
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Description of Project: 
 

The removal and replacement of the existing bridge structure on Northville Road over the Middle 
Rouge River (BO2 of 82-15-21) with a 68 feet long, single  span, prestressed concrete I-beam structure 
approximately 569 feet of concrete pavement on Northville Road from Five Mile Road to Edward N. 
Hines Drive storm sewer drainage structures adjustment of drainage structures as may be necessary 
guardrail replacement; replacement of 354 feet of 8" ductile iron sanitary sewer, including maintenance 
of sewage flow, sanitary manholes, connections to existing manhole and sewer and pipe insulation and 
other necessary items of improvement in Wayne County. 

 
Administrative Board Approval Date     August 3, 1999  
Contract Date                                     September 22, 1999 
Original Contract Amount $3,283,033.93 
Total of Overruns/Changes (Approved to Date) - 19,498.58 - 0.59 % 
Total of Extras and 
     Adjustments (Approved to Date)  177,866.68 + 5.42 % 
THIS REQUEST   262,457.96 + 7.99 % 

 
Revised Total    $3,703,859.99 + 12.82 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  
4.83% over the original budget for an Authorized to Date Amount of $3,441,402.03. 

 
Approval of this extra will place the authorized status of the contract 12.82% over (+$420,826.06) the 
Original Budget. 

 
Extras Previously Approved by Administrative Board:   None 

 
Contract Modification Number(s):  27, r.4; 31, r.3 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Miscellaneous Sheeting Failure              1.00LS @ $148,380.88/LS $148,380.88 
Miscellaneous Removing Rocks 114,077.08dlrs @ $1.00/dlrs   114,077.08   
     Sheet Piling & Timbers    
Total       $262,457.96 
 

 
*Denotes a non-standard contract/amendment 
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Reasons for Extras/Adjustments: 
 

For pay item one above, Miscellaneous Sheeting Failure due to unusually high amounts of rain, a 
portion of a cofferdam failed.  Water came into the work area and prevented the continuation of the 
project.  The contractor was required to place additional new sheeting and use additional dewatering 
to reinforce the cofferdam and to dry out the work area.  This item of work compensates the 
contractor for this work.  The price is based on force account records kept during the work.  All 
documentation is in the project files. 

 
For pay item two above; Miscellaneous Removing Rocks, Sheet Piling & Timbers; this item of work 
was established on Contract Modification #2.  After the project was started it was discovered that 
there were boulders and log debris buried when the excavation was started for the footings.  This 
material has to be removed to construct the footings.  The final pay for this item is based on force 
account records kept during the removal of this material.  The cost above reflects the final cost and 
compensates the contractor for this work. 

 
 81.85% FHWA, 18.15% Wayne County 
 Funding Percentages For This Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction 
was interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative  Board. 

 
36. Item Number 2002 -  37 
 

18033 - 45426A -  Department Project 
  

Contractor   Fisher Contracting 
614 South Jefferson 
Midland, Michigan  48640 

 
Designed by:     Consultant 
Engineer's Estimate:  $18,871,387.87 

 
Description of Project: 

 
13.7 km of rubblizing concrete pavement, bituminous resurfacing, widening, concrete pavement repairs 
and ramp improvements on US-27 from south of the Isabella north county line northerly to Hatton 
Road, including structure widening and concrete deck overlay on US-27 over the south branch 
Tobacco River and structure replacements on US-27 over Clare Avenue in Vernon, Grant and of the 
Hatton Townships, Clare and Isabella Counties. 

 

 
*Denotes a non-standard contract/amendment 
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Administrative Board Approval Date November 6, 2001 
Contract Date   November 8, 2001 
Original Contract Amount $18,699,999.71 
Total of Overruns/Changes (Approved to Date) 00.00 + 0.00 % 
Total of Extras and 
     Adjustments (Approved to Date)  486.00 + 0.00 % 
THIS REQUEST   201,337.00 + 1.08 % 

 
Revised Total    $18,901,822.71 + 1.08 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract   
0.00 % over the original budget for an Authorized to Date Amount of $18,700,485.71. 

 
Approval of this extra will place the authorized status of the contract 1.08 % over (+$201,823.00) the 
Original Budget. 

 
Extras Previously Approved by Administrative Board:  None 

 
Contract Modification Number(s):  3, r.3 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Slope Restoration Modified 75,000.00m2 @ $4.38/m2 $328,500.00 
Slope Restoration - Credit -50,000.00m2 @ $2.79/m2  -139,500.00 
Turbidity Curtain, Deep   50.00m @ $220.34/m      11,017.00 
Demolition Lighting, Special   2.00 ea @ $660.00/ea                    1,320.00 
Total       $201,337.00 

 
Reasons for Extras/Adjustments: 

 
For the first and second pay item above, Slope Restoration Modified and Slope Restoration - Credit 
along the rubblized portion of the project, no work was planned outside the shoulders.  The 
bituminous material placed on the rubblized concrete pavement will raise the new surface 
approximately 8 - 10" above the edge of the shoulder.  This would cause a safety problem.  It was 
decided to add topsoil, seed and mulch to these areas to blend the shoulder into the existing ground.  
There is some slope restoration established on this project, but the new work is more complex than 
the original pay item was described. This pay item compensates the contractor for the additional work 
and is comparable to the Average Unit Price Guidelines.  

 
The pay item Slope Restoration will be deleted from the contract and the resulting credit is shown 
above.  All supporting documentation is in the project files.  

 
*Denotes a non-standard contract/amendment 
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For pay item three above, Turbidity Curtain, Deep the consultant design did not include a method of 
sediment control for the placement of rip rap at the bridges.  This pay item is set up to compensate the 
contractor for installing and maintaining the turbidity curtain.  A turbidity curtain is a suspended 
mesh material that traps sediment that results from construction operations around waterways. 

 
For pay item four above, Demolition Lighting, Special the demolition of the bridges was performed 
between 10 pm and 6 am to minimize traffic congestion.  This pay item compensates the contractor 
for additional lighting equipment required to perform this work at night.  

 
 100% State Restricted Trunkline 
 Funding Percentages for this Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction 
was interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative Board. 

 
37. Item Number 2002 - 38 
 

82101 - 48606A -   Department Project 
  

Contractor   Ajax Paving Industries, Inc. 
One Ajax Drive 
P. O. Box 71307 
Madison Heights, Michigan  48071 

 
Designed by:     Consultant 
Engineer's Estimate:  $2,269,472.66 

 
Description of Project: 

 
4.60 km of bituminous coldmilling and resurfacing, concrete pavement repair, and enclosed drainage 
on Old M-14 (Plymouth Road) from east of Farmington Road easterly to Inkster Road, in the city of 
Livonia, Wayne County. 

 
Administrative Board Approval Date November 2, 1999 
Contract Date    January 27, 2000 
Original Contract Amount $1,998,666.22 
Total of Overruns/Changes (Approved to Date) 224,427.46 + 11.23 % 
Total of Extras and 
     Adjustments (Approved to Date)  352,774.34 + 17.65 % 
THIS REQUEST   9,720.00 + 0.49 % 

 
Revised Total    $2,585,588.02 + 29.37 % 

 
*Denotes a non-standard contract/amendment 
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SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract  
28.88% over the original budget for an Authorized to Date Amount of $2,575,868.02. 

 
Approval of this extra will place the authorized status of the contract 29.37% over (+$586,921.80) the 
Original Budget. 

 
Extra Items Previously Approved by Administrative Board: 24, include: 
Concrete Pavement with Curb   
Drainage Structure, 1200mm Diameter 
Hydrant, Relocate Case 2            
Sewer Bulkhead, 300mm 
Sewer Tap, 300 mm                               
Sewer Tap, 450mm 
Sewer, Class 4, 450mm   
Sewer, Remove              
Sign, Type III, Remove 
Concrete Pavement Integral Curb   
250mm Sanitary Sewer Revision  
Pavement Marking, Type NR, Paint, 100mm, Yellow 
Pavement Marking, Inlay Cold Plastic, School   
Pavement Marking, Longitudinal, 125 or Less Width, Remove 
250mm Sanitary Sewer Revision  
Curb and Gutter, Concrete, Detail F5      
Drainage Structure Cover, Adjust 
Sewer Bulkhead, 300mm 
Aggregate Base, 100mm     
Drainage Structure, Adjustment,        
Pavement Joint and Crack Repair, Detail 8 
Sewer Tap, 300mm 
Sewer, Class C 76IV, 300mm     
Pavement Repair, Reinforced Concrete 240mm to 280.55mm, Adjustment 

 
Contract Modification Number(s):  17, r. 1 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Driveway, Non-reinforced Concrete  48.60m3 @ $200.00/m3   $9,720.00 
Total               $9,720.00 

 

 
*Denotes a non-standard contract/amendment 
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Reasons for Extras/Adjustments: 
 

For the pay item above; as part of the project, a turn lane was added on Plymouth Road for access 
into a shopping center. The driveway of the shopping center did not match the grade of the turning 
lane. It was required to reconstruct the driveway to make a smooth transition from the turning lane 
through the driveway. This item compensates the contractor for the reconstruction of the driveway.   

 76.61% FHWA, 16.20% State Restricted Trunkline, 7.19% City of Livonia 
 Funding Percentages for this Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction 
was interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State  Transportation Commission and State 
Administrative  Board. 

 
38. Item Number 2002 - 39 
 

63020 - 49163A -   Local Agency Project 
  

Contractor    Angelo Iafrate Construction 
26400 Sherwood 
Warren, Michigan  48091     

 
Designed by:     Consultant 
Engineer's Estimate: $3,595,539.21 

 
Description of Project: 

 
Construction of one new conventional three-span prestressed concrete I-beam bridge and related 
approach work; demolition of adjacent existing superstructure and reconstruction of substructure; 
construction of a parallel three-span prestressed concrete double tee beam bridge.  These two parallel 
bridges are to carry  Bridge Street over the Rouge River in the city of Southfield, Oakland County. 

 
Administrative Board Approval Date       April 18, 2000 
Contract Date             May 24, 2000 
Original Contract Amount $3,177,837.58 
Total of Overruns/Changes (Approved to Date) - 66,550.70 - 2.09% 
Total of Extras and 
     Adjustments (Approved to Date)  179,055.19 + 5.63% 
THIS REQUEST   37,158.80 + 1.17% 

 
Revised Total    $3,327,500.87 + 4.71% 

 

 
*Denotes a non-standard contract/amendment 
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SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract   
3.54% over the original budget for an Authorized to Date Amount of $3,290,342.07. 

 
Approval of this extra will place the authorized status of the contract 4.71% over (+$149,663.29) the 
Original Budget. 

 
Extras Previously Approved by Administrative Board:   None 

 
Contract Modification Number(s):  10 r.3 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract: 

 
Core Holes Through Existing Pavement 86.00ea @$70.00/ea  $6,020.00 
Miscellaneous Labor & Material, Concrete  1.00LS @$550.80/LS       550.80 
Guardrail Anchoring, Bridge Detail T2   4.00ea @$1,500.00/ea    6,000.00 
Guardrail, Type T   87.00m @$55.00/m    4,785.00 
Concrete Barrier, Temporary, Furnish  96.00m @$35.25/m    3,384.00 
Concrete Barrier, Temporary, Operated  96.00m @$35.25/m    3,384.00 
Sewer, Class C 76M IV, 450mm, Detail A  20.00m @$530.00/m  10,600.00 
Culvert End Section, Concrete 450mm   1.00ea @$700.00/ea       700.00 
Sewer Bulkhead, 450mm   1.00ea @$760.00/ea       760.00 
Sewer Tap, 450mm    1.00ea @$975.00/ea                   975.00 
Total                 $37,158.80 

 
Reasons For Extras/Adjustments: 

 
For the first four pay items above it was decided to install metal guardrail on this project in lieu of the 
proposed concrete barrier.  Seasonal and weather considerations would have prevented the concrete 
barrier from being constructed until the next springtime.  By using metal guardrail, the bridge could 
be open to traffic for the winter months. 

 
For pay items five and six above concrete barrier was needed on the project to control traffic and 
provide a safe work zone. These items were not set up in the original pay items.  

 
For pay items seven through ten above after the project was started it was discovered that an existing 
storm sewer was in badly deteriorated condition.  This condition could be detrimental to the new 
roadway surface.  It was necessary to replace this storm sewer. 

 
For all the pay items above the costs are considered reasonable and all supporting documentation is in 
the project files. 

 
 
 
 80% FHWA, 20% City of Southfield 
 Funding Percentages for this Job 

 
*Denotes a non-standard contract/amendment 
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COMMENT
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Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction 
was interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State Administrative  Board. 

 
39. Item Number 2002 -  40 
 

33006 - 47136A -  Local Agency Project 
 
Contractor  Davis Construction, Inc. 

616 S. Creyts Road, Ste. A 
Lansing, Michigan  48917     

 
Designed by:   Consultant 
Engineer's Estimate: $2,326,558.86 

 
Description of Project: 

 
Removal of portions of structure, transport, coating and recreation of structural steel, some 
substructure replacement, replacement of deck and related approach work, rehabilitation of Martin 
Luther King, Jr. Boulevard Bridge over the Grand River in the city of Lansing, Ingham County. 

 
Administrative Board Approval Date        April 4, 2000 
Contract Date        April 24, 2000 
Original Contract Amount $2,635,794.93 
Total of Overruns/Changes (Approved to Date) 240,941.93 + 9.14 % 
Total of Extras and 
Adjustments (Approved to Date)  334,366.40 +12.68 % 
THIS REQUEST   70,240.13 +2.67% 

 
Revised Total    $3,281,343.49 24.49+ % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  
21.82% over the original budget for an Authorized to Date Amount of $3,211,103.26 

 
Approval of this extra will place the authorized status of the contract 24.49% over (+$645,548.46) the 
Original Budget. 

 
 
 
 

Extras Previously Approved by Administrative Board: 16, which include: 
 

Rip-Rap, Heavy 
Heat-straight Beams 

 
*Denotes a non-standard contract/amendment 
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Excavation, Foundation 
Turbidity Curtain 
Cold Weather Concrete Protection 
Lateral Water-main Supports 
Beam End Repair Painting 
Guard Rail Anchor, Bridge Detail T-3 
Bushings, for Pin & Hangers  
Sidewalk, Concrete - 100mm  
Mulch Blanket, High Velocity  
Joint, Construction, C2 
Joint, Expansion, E2 
Joint, Expansion, E3      
Joint, Expansion, Erg 
RipRap, Heavy with Broken Concrete  
 
Contract Modification Number(s): 19 r.1 

 
This contract modification requests payment for the following Extra(s)/Adjustment(s) to the contract:  

 
Field Repair to Coatings                 70,240.13DLR @ $1.00/DLR $70,240.13 
Total      $70,240.13 

 
Reasons for Extras/Adjustments: 

 
For the pay item above the structural steel beams were shop-coated, then delivered to the project site. 
 It was required to field repair some of the coating to assure that the beams were completely 
protected.  It was determined that some of the responsibility for repairing the damage coating was the 
contractor’s.  Force account records were kept for this work and the contractor’s share was deducted 
from the total.  All supporting documentation is in the project files.  
 

 78.19% FHWA, 7.15% City of Lansing, 14.66% State Restricted Trunkline 
 Funding Percentages for this Job 

 
Section 103.04 - EXTRA WORK - of the 1996 Standard Specifications for Highway Construction 
was interpreted to authorize payment for this extra work. 

 
This Extra is recommended for approval by the State  Transportation Commission and State 
Administrative  Board. 

 
 
 
 OVERRUNS 
 
40. Item Number  6  - 1  
 

Control Section/Job Number:  22609 - 51107A  Local Agency Project 
 

 
*Denotes a non-standard contract/amendment 
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Contractor  Bacco Construction Company 
P. O. Box 458      (N3660  North U. S, 2) 
Iron Mountain, Michigan  49801 

 
Designed By  Local Agency 
Engineer's Estimate $109,830.10 

 
Description of Project: 

 
2.94 km of bituminous paving with pavement markings and guardrail on Breitung Cut-Off Road from 
Taft Street easterly to US-141 in Dickinson County. 

 
Administrative Board Approval October 2, 2001 
Contract Date                October 3, 2001 
Original Contract Amount $108,997.43 
Ad Board Resolution Allowable 10,899.74 + 10.0 % 
Total of Extras Approved 15.00 + 0.01 % 
THIS REQUEST    25,800.00   + 23.67 % 

 
Revised Total $145,712.17 + 33.68 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  
10.01% over the original budget for the Authorized to Date Amount of $119,912.17 

 
Approval of this overrun will place the authorized status of the contract 33.68% over (+$36,714.74) 
the Original Budget. 

 
Overruns Previously Approved by Administrative-Board:   None 

 
The following work item(s) exceeded contract quantities and contributed to the contract overrun: 

 
Bit Mixture, 4C   600.000t @ $43.00/t   $25,800.00 
Total         $25,800.00 

 
Reason(s) for the major changes in contract items: 

 
Plan/design errors and field conditions required placement of additional Bit Mixture, 4C to achieve 
the proposed cross-section. 

 34.34% FHWA, 65.66% Dickinson County 
 Funding Percentages for this Job 
 

This Overrun is recommended for approval by the State Transportation Commission and State 
Administrative Board. 

 
41. Item Number 6  -  2 

 
*Denotes a non-standard contract/amendment 
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Control Section/Job Number 25402 - 47984A Local Agency Project 

 
Contractor  Valley Asphalt Company 

2981 Carrollton Road 
Saginaw, Michigan  48604    

 
Designed By  Consultant 
Engineer's Estimate $144,593.50 

 
Description of Project: 

 
1.04 km of bituminous coldmilling and resurfacing, curb and gutter, storm sewer, pavement repair, 
pavement marking and related work on Washington Avenue; Helen Street to Walker Street and Helen 
Avenue, Washington to N. Saginaw Street in the city of Mt. Morris, Genesee County. 

 
Administrative Board Approval               August 3, 1999 
Contract Date         September 15, 1999 
Original Contract Amount $115,733.36 
Ad Board Resolution Allowable 11,573.34 + 10.00 % 
Total of Extras Approved 759.74 + 0.66 % 
THIS REQUEST         905.40   + 0.78 % 

 
Revised Total $128,971.84 + 11.44 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  
10.66 % over the original budget for the Authorized to Date Amount of $128,066.44. 

 
Approval of this overrun will place the authorized status of the contract 11.44 % over (+$13,238.48) 
the Original Budget. 

 
Overruns Previously Approved by Administrative-Board:   None 

 
The following work item(s) exceeded contract quantities and contributed to the contract overrun: 

 
Bit Mixture, 13A  30.000t @ $30.180/t    $905.40 
Total          $905.40  
Reason(s) for Changes in Contract Items: 

 
Additional quantity was required for pavement repair areas and edging to correct crown to provide 
positive drainage. 

 
 81.85% FHWA, 18.15% City of Mt. Morris 
 Funding Percentages for this Job 
 

 
*Denotes a non-standard contract/amendment 
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This Overrun is recommended for approval by the State Administrative Board. 
 
42. Item Number 6  -  3 
 

Control Section/Job Number 30032 - 52483A   Department Project 
 

Contractor  Armond Cassil Railroad Construction, Inc. 
6403 Rinke Street 
Warren, Michigan  48901   

 
Designed By  MDOT 
Engineer's Estimate $132,653.60 

 
Description of Project: 

 
One (1) railroad grade crossing removal and two (2) railroad grade rehabilitations on state-owned 
railway at M-49, Olds Street (Beck Road), Reading and Fayette Townships, Hillsdale County. 

 
Administrative Board Approval          December 5, 2000 
Contract Date              January 30, 2001 
Original Contract Amount $126,870.59 
Ad Board Resolution Allowable 61,680.43 + 48.62 % 
Total of Extras Approved 0.00 + 0.00 % 
THIS REQUEST 3,867.30   + 3.05 % 

 
Revised Total $192,418.32 + 51.67 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  
48.62% over the original budget for the Authorized to Date Amount of $188,551.02. 

 
Approval of this overrun will place the authorized status of the contract 51.67 % over (+$65,547.73) 
the Original Budget. 

 
 
 
 

Overruns Previously Approved by Administrative Board:  1 
 

Bit Mixture, 13A - Category 3  
Grade Crossing, Rebuild, RF - Cat. 3  
Rail Replacement, Crossing, 105#, IK - Category 3 
Ballast #4 - Category 3  

 
The following work item(s) exceeded contract quantities and contributed to the contract overrun: 
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Bit Mixture, 13A - Category 3  30.000t @ $128.91/t   $3,867.30 
Total           $3,867.30 

 
Reason(s) for Changes in Contract Items: 

 
The estimate for replacement bituminous in the design plans was not adequate to complete the 
construction as designed. The plans had estimated 3" of replacement bit. The actual removal left a 5" 
depth to be filled. 

 
 90% FHWA, 10% State Restricted Trunkline 
 Funding Percentages for this Job 
 

This Overrun is recommended for approval by the State Transportation Commission and State 
Administrative Board. 

 
43. Item Number 6  -  4 
 

Control Section/Job Number 50061 - 48417A Department Project 
 

Contractor  Atsalis Bros. Painting Company 
22189 E. Fourteen Mile Road 
Clinton Township, Michigan  48035 

 
Designed By  Consultant 
Engineer's Estimate $6,953,998.18 

 
Description of Project: 

 
Pin and hanger replacement, substructure repair and cleaning and coating existing structural steel on 
27 structures over I-696, from M-53 easterly to I-94, in the cities of Warren and Roseville, Macomb 
County. 

 
Administrative Board Approval          November 2, 1999 
Contract Date                January 7, 2000 
Original Contract Amount $4,283,570.50 
Ad Board Resolution Allowable 428,357.05 + 10.00 % 
Total of Extras Approved -7,051.64 - 0.16 % 
THIS REQUEST        24,000.00   + 0.56 % 

 
Revised Total $4,728,875.91 + 10.40 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  
9.84% over the original budget for the Authorized to Date Amount of $4,704,875.91. 

 
Approval of this overrun will place the authorized status of the contract 10.41% over (+$445,305.41) 
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the Original Budget. 
 

Overruns Previously Approved by Administrative-Board:  None 
 

The following work item(s) exceeded contract quantities and contributed to the contract overrun: 
 

Truck Mounted Attenuator, Furn 1.000 ea @ $24,000.00/unit  $24,000.00 
Total           $24,000.00 

 
Reason(s) for Changes in Contract Items: 

 
This increase was to accelerate the contract completion date of this project.  

 
 
 90 % FHWA, 10% State Restricted 
 Funding Percentages for this Job 
 

This Overrun is recommended for approval by the State Administrative Board. 
 
44. Item Number 6  -  5 
 

Control Section/Job Number 56044 - 48503A   Department Project 
 

Contractor  J. Slagter & Son Construction Co. 
1326  142nd Avenue 
Wayland, Michigan  48348    

 
Designed By  MDOT 
Engineer's Estimate $1,174,143.97 

 
Description of Project: 

 
Concrete deck overlay, railing replacement and beam end repair on M-30 over US-10, and concrete 
deck overlay on M-20/US-10 BR over Saginaw Road and over Waldo Road, in the city of Midland and 
Lincoln Township, Midland County. 

 
Administrative Board Approval          November 2, 1999 
Contract Date          November 17, 1999 
Original Contract Amount $1,180,193.16 
Ad Board Resolution Allowable 118,019.32 + 10.00% 
Total of Extras Approved 92,820.45 + 7.86% 
THIS REQUEST       30,000.00   + 2.54% 

 
Revised Total $1,421,032.93 + 20.40% 

 
SUMMARY: 
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The total of all Extras and Overruns approved to date, before this request, places this contract  
17.86% over the original budget for the Authorized to Date Amount of $1,391,032.93. 

 
Approval of this overrun will place the authorized status of the contract 20.40 % over (+$240,839.77) 
the Original Budget. 

 
Overruns Previously Approved by Administrative Board:   None 

 
The following work item(s) exceeded contract quantities and contributed to the contract overrun: 

 
Conc Pavt, Misc, Reinf, 240 mm  400.000 m2 @ $75.00/m2 $30,000.00 
Total          $30,000.00 

 
Reason(s) for Changes in Contract Items: 

 
This increase is due to an error on the plans wherein the calculation for concrete approaches and plan 
dimensions for the approaches do not agree resulting in the actual proposed dimensions being over the 
plan quantity. More materials were needed to construct the job as designed. 

 
 81.85 % FHWA, 16.56% State Restricted Trunkline, 1.59% City of Midland 
 Funding Percentages for this Job 
 

This Overrun is recommended for approval by the State Administrative Board. 
 
45. Item Number 6  -  6 
 

Control Section/Job Number  70609 - 51377A  Local Agency Project 
 

Contractor  Nagel Construction, Inc. 
P. O. Box 10 
Moline, Michigan  49335-0010 

 
Designed By  Consultant 
Engineer's Estimate $102,302.50 

 
Description of Project: 

 
Concrete road construction, grading, and storm sewer, on 3rd Street from Maple easterly to the CSX 
Railroad in the city of Ferrysburg, Ottawa County. 

 
Administrative Board Approval          February 20, 2001 
Contract Date                March 14, 2001 
Original Contract Amount $106,893.00 
Ad Board Resolution Allowable 10,689.30 + 10.00% 
Total of Extras Approved 20,057.40 + 18.76% 
THIS REQUEST      2,040.00   + 1.91% 
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Revised Total $139,679.70 + 30.67% 
 

SUMMARY: 
 

The total of all Extras and Overruns approved to date, before this request, places this contract  
28.76% over the original budget for the Authorized to Date Amount of $137,639.70. 

 
Approval of this overrun will place the authorized status of the contract 30.67 % over (+$32,786.70) 
the Original Budget. 

 
Overruns Previously Approved by Administrative Board:  None 

 
The following work item(s) exceeded contract quantities and contributed to the contract overrun: 

 
Conc Pavt, Misc, Nonreinf, 220 mm  40.000 m2 @ $51.00/m2 $2,040.00 
Total           $2,040.00 
 
Reason(s) for Changes in Contract Items: 

 
There was an error in the plan sheet and proposal for this item requiring an increase to construct the 
project in accordance with the construction drawings. 

 
 80 % Federal, 20 % City of Ferrysburg 
 Funding Percentages For This Job 
 

This Overrun is recommended for approval by the State Administrative Board. 
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46. Item Number 6  -  7 
 

Control Section/Job Number 77132 - 45763A   Department Project 
 

Contractor  Valley Asphalt Co. 
2981 Carrollton Road 
Saginaw, Michigan  48604    

 
Designed By  MDOT 
Engineer's Estimate $6,260,976.19 

 
Description of Project: 

 
17.18 km of bituminous cold milling, resurfacing, concrete pavement repair, shoulder widening, 
guardrail upgrading, watermain alterations and traffic signal installation on M-25, from Krafft Road 
northerly to Fisher Road, including deck repair and concrete deck overlay on M-25 over Doe Creek, 
and deck replacement, structural steel repair and cleaning and coating existing structural steel on M-25 
over Burtch Creek, in the city of Port Huron, and Fort Gratiot and Burtchville Townships, St. Clair 
County. 

 
Administrative Board Approval          December 5, 2000 
Contract Date            February 14, 2001 
Original Contract Amount $5,824,236.40 
AdBoard Resolution Allowable 582,423.64 + 10.00 % 
Total of Extras Approved 315,000.00 + 5.41 % 
THIS REQUEST     289,904.12   + 4.98 % 

 
Revised Total $7,011,564.16 + 20.39 % 

 
SUMMARY: 

 
The total of all Extras and Overruns approved to date, before this request, places this contract  
15.41% over the original budget for the Authorized to Date Amount of $6,721,660.04. 

 
Approval of this overrun will place the authorized status of the contract 20.39% over 
(+$1,187,327.76) the Original Budget. 

 
Overruns Previously Approved by Administrative Board:   None 
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The following work item(s) exceeded contract quantities and contributed to the contract overrun: 
 

Bit Mixture, 13A    852.320t @ $33.870/t  $  28,868.08 
Bit Mixture, 2 E 3    2027.16t @ $38.020/t  $  77,072.62 
Bit Mixture, 4 E 3    2995.80t @ $36.250/t  $108,597.75 
Bit Mixture, 5 E 3    1665.67t @ $37.790/t  $  62,945.67 
Divider, Reinf Conc, Type 1   230.000m2 @ $54.000/m2 $  12,420.00 

 
Total           $289,904.12 

 
Reason(s) for Changes in Contract Items: 

 
These items required a significant increase to construct the project as designed.  The plan quantities 
were under estimated. 

 
 81.85% FHWA, 18.15% State Restricted Trunkline 
 Funding Percentages for this Job 
 

This Overrun is recommended for approval by the State Administrative Board. 
 
 EXCESS PROPERTY 
 
47. RESOLUTION “A” - Sale to Abutting Owner Tract 340 

CS 36022, Pcl. 3A pt.A, 3AX pt.A 
The property is located in Crystal Falls Township, Iron County, Michigan, and contains 
30,970 square feet, more or less.  The subject tract was appraised by Steven Douglas, 
Property Analyst, Real Estate Division, on March 5, 2002, and reviewed and approved at the 
current market value of $19,000 by Marie Lewis, Project Development Section Manager, 
Real Estate Division, on March 13, 2002.  Albert F. or Marilyn A. Rhino or Debbi R. Lynd 
(as joint tenants), the only abutting owner and owner of McGregor Resort/Fortune Lake 
Cabins, offered to purchase the subject tract at the appraised value to resolve an 
encroachment issue. 

 
 $19,000 
 
48. RESOLUTION “B” - Sale to Abutting Owner Tract 401 

CS 37013, Pcl. 16 pt.C 
The property is located in Coe Township, Isabella County, Michigan, and contains 0.05 
acres, more or less.  The subject tract has a minimal value due to its size, shape, and location. 
 It was appraised by Thomas P. Williams, Independent Fee Appraiser, on November 1, 2000, 
and reviewed and approved at the current market value of $300 by Sarah M. Carlton, Bay 
Region Appraiser, on January 22, 2001.  Joseph A. Gelina (a married man), the only abutting 
owner, offered to purchase the subject tract at the appraised value. 

 $300 
49. RESOLUTION “C” - Sale to Abutting Owner Tract 436 
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CS 11101, Pcl. 8 pt.A 
The property is located in Niles Township, Berrien County, Michigan, and contains 13,725 
square feet, more or less.  The subject tract has a minimal value due to its size, shape, and 
land locked condition.  It was appraised by David Normand, Property Analyst, Real Estate 
Division, on May 13, 2002, and reviewed and approved at the current market value of $800 
by Marie Lewis, Project Development Section Manager, on May 23, 2002.   58, L.L.C., the 
only abutting owner, offered to purchase the subject tract at the appraised value. 

 
 $800 
 
50. RESOLUTION “D” - Sale to Abutting Owner Tract 202 

CS 32011, Pcl. C-105 pt.A 
The property is located in Sebewaing Township, Huron County, Michigan, and contains 0.15 
acres, more or less.  The subject tract has a minimal value due to its size, shape, and location. 
 It was appraised by Sarah M. Carlton, Property Analyst, Bay Region Appraiser, on May 23, 
2002, and reviewed and approved at the current market value of $100 by Marie Lewis, 
Project Development Section Manager, on May 23, 2002.   Donald W. Beers (a married 
man), the only abutting owner, offered to purchase the subject tract at the appraised value.
  
 $100 

 
51. RESOLUTION “E” - Sale to Abutting Owner Tract 249 

CS 63102, Pcl. C-1847P pt.B 
The property is located in city of Southfield, Oakland County, Michigan, and contains 0.58 
acres, more or less.  The subject tract was appraised by Norman G. Thomas, Independent Fee 
Appraiser, on May 1, 2002, and reviewed and approved at the current market value of 
$14,500 by Marie Lewis, Project Development Section Manager, Real Estate Division, on 
June 3, 2002.  MDOT needs to purchase 0.19 acres of a parcel of land as part of the MDOT 
wetland restoration project in the city of Southfield.  The property required by MDOT is 
owned by Brian Jay Benjamin (a married man).  Through negotiations, Mr. Benjamin agreed 
to an exchange with the department for 0.19 acres.  In addition, Mr. Benjamin agreed to pay 
the difference of $14,500 for the additional 0.39 acres.  Mr. Benjamin obtained a waiver 
from the other abutting owner who released their right to purchase the property. 

 
 $14,500 
 
52. RESOLUTION “F” - Sale to Abutting Owner Tract 369 

CS 02021, Pcl. 1 pt.A 
The property is located in Au Train Township, Alger County, Michigan, and contains 1.82 
acres, more or less.  The subject tract was appraised by Steven Douglas, Property Analyst, 
MDOT - Real Estate Division, on May 17, 2002, and reviewed and approved at the current 
market value of $800 by Marie Lewis, Project Development Section Manager, Real Estate 
Division, on May 23, 2002.   Jonathon Schumaker and Beverly Schumaker, husband and 
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wife, offered to purchase the subject tract at the appraised value to resolve a title issue. 
 
 $800 
 
53. RESOLUTION “G” - Negotiated Easement - Public Purpose Tract 450 

CS 63102, Pcl. 3078 pt.B 
The property is located in city of Royal Oak, Oakland County, Michigan, and contains 3,383 
square feet, more or less.The subject tract is an easement to be granted to the Royal Oak 
Downtown Development Authority (a Public Body Corporation).  The easement will be used 
by the City for drive access, public water line, and pedestrian access to serve the City’s 
property to the west.  The subject tract has been valued at $28,751.25. 

 $28,751.25 
 
54. RESOLUTION “H” - Negotiated Easement - Public Purpose Tract 451 

CS 63102, Pcl 3078 pt. C 
The property is located in City of Royal Oak, Oakland County, Michigan, and contains 1,100 
square feet, more or less.  The subject tract is an easement to be granted to the Royal Oak 
Downtown Development Authority (a Public Body Corporation).  The easement will be used 
by the City for a sanitary/storm sewer to serve the City’s property to the west.  The subject 
tract has been valued at $9,350. 

 $9,350 
 
55. RESOLUTION “I” - Governmental Sale - Public Purpose  Tract 281 

CS 63082, Pcl.  4 Pt. A, 13 Pt. A  
The property is located in West Bloomfield Township, Oakland County, Michigan, and 
contains 13.4 acres, more or less.  The subject tract was appraised by Norman G. Thomas, 
Independent Fee  Appraiser, on April 8, 2002, reviewed and approved at the current market 
value of $607,500 by Doug Bixby, Acquisition and Appraisal Support Unit, Real Estate 
Division, on April 8, 2002.  The Charter Township of West Bloomfield, as a governmental 
unit, has a right to purchase the property first before the general public and is exercising that 
right to purchase the property at the appraised value.  This property is being conveyed with a 
reverter clause which requires the property be used for a public purpose for a period of ten 
years or it reverts back to the Michigan Department of Transportation.  West Bloomfield 
intends to use the property as a water storage and filtration agent for ground water and to 
provide a wildlife sanctuary in this rapidly developing area.  

 $607,500 
In accordance with MDOT’s policies and procedures and subject to concurrence by the Federal 
Highway Administration, the preparation and execution of the appropriate documents approved by 
the Attorney General, and compliance with all legal and fiscal requirements, the Director 
recommends for approval by the State Administrative Board the items on this agenda. 
 
The approval by the State Administrative Board of these contracts does not constitute the award of 
same. The award of contracts shall be made at the discretion of the Director-Department of 
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Transportation when the aforementioned requirements have been met. Subject to exercise of that 
discretion, I approve the contracts described in this agenda and authorize their award by the 
responsible management staff of MDOT to the extent authorized by, and in accordance with, the 
December 14, 1983, resolution of the State Transportation Commission and the Director’s 
delegation memorandum of January 16, 2001. 
 

Respectfully submitted, 
 

    
 
 

Gregory J. Rosine 
Director 
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